## Draft

## How to cope with JUPAS Arrangement from now on to Feb 2012 School\_\_SKH LI PING SECONDARY SCHOOL\_\_\_\_

Date	Goals	Students	School Administration	IT Team & Websams	Career team	Other teachers and class
			& Student Support			teachers
Jun 2011	- Review	- Continue to input	- Academic team arranges sts time	- helps study the problems	- Study existing problems & call on	- Form teachers supervise and
	Problems arisen	their OLE info	to input OLE during May &	and fix them and liaison	meetings with IT team & academic team	review the operation of
	in using	- F.3 essay	June	with service provider for	- Attend seminars related to SLP & OEA	students' input of their OLE
	E-portfolio	(self-reflection)		further improvement of the	- Call on meetings to discuss existing	
	- Teachers'	- JUPAS Workshop		system	problems with related department	
Jul 2011	training on SLP		- Arrange staff D day (4/7 & 6/7)	- Trial run the transition from	- Trial run the transition from sch-based	- Teachers of Chi Dept help out
	and OLE			sch-based e-portfolio to	e-portfolio to OEA of JUPAS	with F.3 essay
	- Get sts (F.6 &			OEA of JUPAS	- Help arrange staff-D training	
	F.7) prepare for				- JUPAS Workshop	
	JUPAS					
Aug 2011				Meetings to confirm problems	s fixed and arrangement of work plan to F.6	
				students		
Sep 2011	- JUPAS	- F.6 students finish		- Try out & check all entries	- Conducted lessons with "Career	- Lang. teachers (Chi & Eng)
	Application	"Career		of sts data from websams to	Mapping''	help teach F. 6 sts writing the
Oct 2011	- Helping students	Mapping"p.62 -65		e-portfolio and from	- JUPAS talks	essays
	write up the	- Writing draft for		e-portfolio to OEA	- Individual consultation	- Class teachers (individual
Nov 2011	essays of SLP	e-portfolio		- Prepare SRR & OEA	- Application of JUPAS	consultation)
	and JUPAS					
Dec 2011		JUPAS Application (Sept		- Technical support and	- Preparing testimonials	- Class teachers help do the
		to Feb)		preparing sts' e-portfolio		school reference report &
				(Burning of CDs) after		testimonials
Jan 2012				mock Exam	- JUPAS Principal Nomination	- Subject teachers supply marks
						to IT team for converting to
Feb 2012	Finish JUPAS	Checking info & data of	preparing sts' e-portfolio (Burning of			percentile for OEA form
	Application	e-portfolio	CDs)			
Mar 2012	Issue CD of SLP					